
8/31/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

CNQ164 Pay Period:  8/31/2016Contract: Estimate Number: 0002 to  09/30/2016Estimate Type: Progress

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

08/08/2016

%

$0.00

55.0

54.0

54.0

98.18

%Percent Complete($):

%Percent Behind:

ROBERTSON

---

Date Notice to Proceed: 08/08/2016

10/01/2016

$851,098.50

$849,098.50

$883,996.40 $127,361.34$756,635.06

$0.00

$0.00Test Report Payment Adjustments:

$883,996.40 $756,635.06 127,361.34

$883,996.40 $127,361.34$756,635.06

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 431 (S.R. 65)

103.72

20160930

Project(s): 74011-3208-94, 74011-8208-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000074011-3208-94 SR-65, From North of SR-11 (LM 7.70) to Brick School Road (LSTP/HSIP-65(19)6.26 50005000
00505074011-8208-14 The resurfacing on U.S. 431 (S.R. 65) from north of U.S. 41STP/HSIP-65(19)93.74 5050005050

127,361.34

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74011-3208-94 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

74011-8208-14 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

74011-3208-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

74011-8208-14 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

74011-3208-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

74011-8208-14 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 613.25613.25 613.250.0074011-8208-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,022.000 $18.000

613.250

613.250

$11,038.500

$11,038.500

303-01

74011-8208-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $60.000

0.000

0.000

$0.000

$0.000

307-01.08

74011-8208-14 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

74011-8208-14 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

74011-8208-14 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

74011-8208-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $625.000

28.100

52.520

$17,562.500

$32,825.000

403-01

74011-8208-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74011-8208-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

74011-8208-14 0100 0040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,800.000 $61.750

0.000

8,176.980

$0.000

$504,928.515

411-01.10

74011-8208-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-5,575.230-5,575.230

0.0000.000

74011-3208-94 0100 9013 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

74011-8208-14 0100 9014 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

74011-8208-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074011-8208-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

7,528.6507,528.650

0.0000.000

74011-8208-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

74011-3208-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $305.000

11.000

11.000

$3,355.000

$3,355.000

411-12.03

74011-8208-14 0100 0050 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,726.000 $13.000

0.000

10,290.690

$0.000

$133,778.970

415-01.01

74011-8208-14 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,000.000

0.000

1.000

$0.000

$21,000.000

712-01

74011-8208-14 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

0.000

$0.000

$0.000

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74011-8208-14 0100 0080 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

74011-8208-14 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $9.250

0.000

879.000

$0.000

$8,130.750

712-06

74011-3208-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $30.000

419.000

419.000

$12,570.000

$12,570.000

716-01.21

74011-8208-14 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $13.000

0.000

0.000

$0.000

$0.000

716-02.05

74011-8208-14 0100   1 L.F. PLASTIC AERIAL SPEED
BARS/Plastic Pavment Markings
(Arerial Speed Bars)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.500

76.000

76.000

$950.000

$950.000

716-02.22

74011-8208-14 0100 0110 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.500 $775.000

0.000

66.556

$0.000

$51,580.900

716-05.01

74011-8208-14 0100 0120 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.900 $5,050.000

9.378

9.378

$47,358.900

$47,358.900

716-12.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.8812.88 12.880.0074011-3208-94 0100 0030 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.600 $2,680.000

12.883

12.883

$34,526.440

$34,526.440

716-13.02

74011-8208-14 0100 0130 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.000

0.000

1.000

$0.000

$20,000.000

717-01

V44 *END OF REPORT*
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